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November 6, 1992 

Mr. Edward M. Lee, Jr. 
Program Manager 
Solar Ponds Remediation Program 
EG&G Rocky Flats, Inc. 
Building 080 
P. 0. Box 464 
Golden, Colorado 80402-0464 

Subject: Rocky Flats Plant Solar Evaporation Ponds Stabilization Project 
[WBS 430 PONDSLUDGE PROCESS TRAIN - HALLIBURTON NUS ROCKY FLATS] 
"WHITE PAPER" - RF-HED-92-0770 

Dear Mr. Lee: 

Enclosed is a "White Paper" which HALLIBURTON NUS (HNUS) is presenting as a 
planning document to describe the status of the A/B Process Train. 
equipment except the cement mixer is currently onsite awaiting final erection. 
The plan proposed by HNUS is to complete assembly work of the C Pond Process 
Train prior to recommencing the A/B erection work. 

The HNUS recommended action for the A/B process train is the following: 

All 

1. Consolidate sludges in the A/B series into B south in FY93. 

2. 

3. Erect the A/B process in FY93 for subsequent waste processing as the 

Revisit the ability to double package 

Complete the A/B deliverable documents this winter for review by EG&G. 

current erection staff (18) completes C Pond assembly work. 

Cement the waste during FY94. 
(PVC liner & bladder) in anticipation of additional NVO requirements/ 
latitudes for certification. 

4. 

5. Erect the process train south of A Pond in current proposed location. 

6. Expedite "L" clearances for erection personnel, engineers, and 

7. Assemble HNUS change house adjacent to Pad 904 to increase daily 

operational personnel to minimize delays and productivity losses. 

productivity. 

There are various processing options under current consideration by EG&G/DOE. 
Many of these processing options may be performed by the current equipment 
onsite. The "White Paper" does not address the applicability of this process 
train to perform alternative processing objectives. Once EG&G has selected 
the desired processing option, HNUS can prepare an engineering assessment of 
how to best implement any changing requirements. 

HNUS proposes keeping this planning document updated to reflect current 
directions of the Project. We solicit your comments on this document. Upon 
reaching agreements, HNUS will draft the Process Control Plan and Operating 
Instructions for the A/B Process. 

Sincerely, 

Ted A. Bittner 
Project Manager 


